

636.513

P41 B

1991

BACKYARD BROILER RAISING: AN
ENTREPRENEURIAL PROJECT

FARM PRACTICE REPORT

ARNALDO V. PERELLO

Department of Animal Science
DON SEVERINO AGRICULTURAL COLLEGE
Indang, Cavite

April 1991

~~B~~ACKYARD BROILER RAISING: AN
ENTREPRENEURAL PROJECT

A Farm Practice Report
Presented to the Faculty of the
Don Severino Agricultural College
Indang, Cavite

In Partial Fulfillment
of the Requirements for the Degree of
Bachelor of Science in Agriculture
(Major in Animal Science)

by
ARNALDO V. ~~PERELLO~~

April, 1991

ABSTRACT

This farm practice was conducted at the Poultry Project of the Department of Animal Science, Don Severino Agricultural College, Indang, Cavite from August 24, 1990 to October 12, 1990 using 300 birds in one production cycle to gain managerial and/or supervising experience in applying the basic principles in broiler production.

The birds had attained the marketable weight target after seven weeks of project operation.

During the sixth week of the project operation, there was a slightly lower feed conversion efficiency which was attributed to the greater feed consumption of the birds.

The percentage mortality of the birds from day-old up to seven weeks old is well within the acceptable limit.

TABLE OF CONTENTS

	Page
BIOGRAPHICAL DATA	iii
ACKNOWLEDGMENT	iv
ABSTRACT	vi
LIST OF TABLES	viii
LIST OF FIGURES	ix
INTRODUCTION	1
Importance of the Project	2
Objectives of the Project	2
Time and Place of the Project	2
EXPECTED OUTPUT	3
STRATEGY OF IMPLEMENTATION	4
COST ESTIMATE OF THE PROJECT	6
TIMETABLE OF ACTIVITIES	8
DISCUSSION OF THE PROJECT OUTCOME	9
Body Weight	9
Feed Consumption	10
Feed Efficiency	11
Mortality	11
Cost and Return Analysis	12
Impact of the Project	13
ACTUAL COST OF PRODUCTION	15
SUMMARY, CONCLUSION AND RECOMMENDATION	17
Summary	17
Conclusion	17
Recommendation	18